ID	Task Name	Start	Finish
1	Philip Morris - Iball Exposure Pilot Study	Mon 09/18/00	Mon 01/22/01
2	Protocol Development	Mon 09/18/00	Mon 11/06/00
3	First Draft	Mon 09/18/00	Mon 10/02/00
4	Client review	Mon 10/02/00	Mon 10/16/00
5	Second Draft	Mon 10/16/00	Mon 10/23/00
6	Final Draft	Mon 10/23/00	Mon 10/30/00
7	Final Protocol Submitted for Sign-off	Mon 11/06/00	Mon 11/06/00
8	Informed Consent Development	Mon 10/23/00	Fri 11/17/00
9	First Draft	Mon 10/23/00	Fri 11/03/00
10	Client review	Mon 11/06/00	Mon 11/13/00
11	Final Informed Consent Submitted	Fri 11/17/00	Fri 11/17/00
12	IRB Review	Wed 11/22/00	Thu 11/30/00
13	Documents Mailed to Members	Wed 11/22/00	Wed 11/22/00
14	IRB Meeting - Review	Mon 11/27/00	Mon 11/27/00
15	Regulatory documents mailed to Sponsor	Thu 11/30/00	Thu 11/30/00
16	Recruiting/screening	Mon 10/23/00	Mon 01/22/01
17	Recruiting period	Mon 10/23/00	Sat 12/30/00
18	Screening appointments scheduled	Mon 12/04/00	Mon 01/22/01
19	Enrollment	Thu 01/04/01	Thu 01/04/01
20	First Subject Enrolled	Thu 01/04/01	Thu 01/04/01



Source: https://www.industrydocuments.ucsf.edu/docs/kqlx0001

PM3006856664